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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $8,027,259.00 from $42,425,784.93 to 
$50,453,043.93. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0409AJ  
                The unit price amount has decreased by $22,741.00 from $112,000.00 to $89,259.00.  
                The total cost of this line item has decreased by $22,741.00 from $112,000.00 to $89,259.00.  
 
        CLIN 0501 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0501  6 Months $661,642.00 $3,969,852.00  
 FOB Maintenance 

FFP 
Maintain Forward Operating Base (FOB) at Twentynine Palms, CA, original OY 4 
pricing 
FOB: Destination 
MILSTRIP: M3501613RCTM015 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $3,969,852.00 
 
 ACRN AK 

CIN: 000000000000000000000000000000 
 

 $3,969,852.00 
 

                  
 
        CLIN 0507 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0507  6 Months $59,492.00 $356,952.00  
 Mojave Viper Management/ITX Management 

FFP 
Integrated Training Exercise (ITX) Management (formerly Mojave Viper 
Management) 
FOB: Destination 
MILSTRIP: M3501613RCTM015 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $356,952.00 
 
 ACRN AK 

CIN: 000000000000000000000000000000 
 

 $356,952.00 
 

                  
 
        CLIN 0508 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0508  6 Months $40,522.00 $243,132.00  
 ATG Management Labor 

FFP 
ATG Management Labor 
FOB: Destination 
MILSTRIP: M3501613RCTM015 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $243,132.00 
 
 ACRN AK 

CIN: 000000000000000000000000000000 
 

 $243,132.00 
 

                  
 
        CLIN 0509 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0509   Lot  $0.00  
 Exercise Support 

FFP 
Exercise Support IAW SOW, Section B, and pre-priced Exercise Support Menu 
FOB: Destination 
  

 

   
  
 
 NET AMT $0.00 
 
    

                  
 
        SUBCLIN 0509AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0509AA  1 Lot $2,930,064.00 $2,930,064.00  
 IITX/ATG OEF 

FFP 
FOB: Destination 
MILSTRIP: M3501613RCTM015 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $2,930,064.00 
 
 ACRN AK 

CIN: 000000000000000000000000000000 
 

 $2,930,064.00 
 

                  
 
        SUBCLIN 0509AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0509AB  1 Lot $550,000.00 $550,000.00  
 MIPR3H178J5050 

FFP 
MIPR3H178J5050 
FOB: Destination 
MILSTRIP: MIPR3H178J5050 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $550,000.00 
 
 ACRN AM 

CIN: 000000000000000000000000000000 
 

 $550,000.00 
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SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0507: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0508: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0509: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0509AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0509AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to CLIN 0501: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAY-2013 TO 

31-OCT-2013  
N/A  BATTLE SIMULATION CENTER - M35016 

COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
The following Delivery Schedule item has been added to CLIN 0507: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-MAY-2013 TO 
31-OCT-2013  

N/A  BATTLE SIMULATION CENTER - M35016 
COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
The following Delivery Schedule item has been added to CLIN 0508: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAY-2013 TO 

31-OCT-2013  
N/A  BATTLE SIMULATION CENTER - M35016 

COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0509AA: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAY-2013 TO 

31-OCT-2013  
N/A  BATTLE SIMULATION CENTER - M35016 

COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0509AB: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAY-2013 TO 

31-OCT-2013  
N/A  BATTLE SIMULATION CENTER - M35016 

COMMANDING OFFICER 
RANGE OPS BLDG 1559 
TWENTYNINE PALMS CA 92278 
FOB:  Destination  

M35016  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $8,027,259.00 
from $42,425,784.93 to $50,453,043.93.  
         
SUBCLIN 0409AJ:  
          
        AJ: 97X4930  NH5A 000 77777 0 069218 2F 000000 0013RC10072 (CIN 
000000000000000000000000000000) was decreased by $22,741.00 from $112,000.00 to $89,259.00  
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CLIN 0501: 
Funding on CLIN 0501 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 252  67884   067443 2D M35016  
          
        Increase: $3,969,852.00  
          
        Total: $3,969,852.00  
          
        Cost Code: 3RCTM015CONT  
         
CLIN 0507: 
Funding on CLIN 0507 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 252  67884   067443 2D M35016  
          
        Increase: $356,952.00  
          
        Total: $356,952.00  
          
        Cost Code: 3RCTM015CONT  
         
CLIN 0508: 
Funding on CLIN 0508 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 252  67884   067443 2D M35016  
          
        Increase: $243,132.00  
          
        Total: $243,132.00  
          
        Cost Code: 3RCTM015CONT  
         
SUBCLIN 0509AA: 
Funding on SUBCLIN 0509AA is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 252  67884   067443 2D M35016  
          
        Increase: $2,930,064.00  
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        Total: $2,930,064.00  
          
        Cost Code: 3RCTM015CONT  
         
SUBCLIN 0509AB: 
Funding on SUBCLIN 0509AB is initiated as follows:  
          
        ACRN: AM  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 021201320152093000 A5UDD 401900VEXA 251A 0010342205 A.0005003.2.11.1.17 021001  
          
        Increase: $550,000.00  
          
        Total: $550,000.00  
          
        Cost Code: PR3H178J5050  
 
(End of Summary of Changes)  
 


